
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

4:59 PM
Run date

Time

Reviewer: Awal, Mohammad 14-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 267 Date: 03-Jun-2014 Tuesday

Approved Date:

Shift Hours: 07:30 AM 04:00 PM Break: 00:30 Over Time:

Const Calendar Day: 729

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast/clear, light wind/calm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO #382 Tower Cleaning

June 3, 2014
SAS – Tower
Weather: overcast/clear, light wind/calm

Location: T1
Tower cleaning/painting
Work Hours: 0600 to 1630
ABF labors continued washing/cleaning tower.
LaborsLocationDescription
James SturgeonForemanForeman
Victor HernandezTower 89mCleaning interior
Jose Avilla Jr.Tower 89mCleaning interior
Carlos MontejanoTower 89mCleaning interior
Javier MedinaTower 135mCleaning interior
Danny SchwartzTower 135mCleaning interior
Guillermo LimonTower 135mCleaning interior
Rogelio RodriguezTower 89mCleaning interior
Aurelio RodriguezTower 99mCleaning interior
Luis JimenezTower 135mCleaning interior
Fabiano RodriguezTower 89mCleaning interior
Fermin MedinaTower 99mCleaning interior

Certified Coating:
PaintersLocationDescription
Rafael SeranoNE tower façade/strutprepping
Cory ReeseEast tower facadePaint repair
Mike WoodnancyEast tower facadePaint repair
Daniel RosalesNE tower façade/strutprepping
Ronald GlennSW tower facadeprepping
Ron BubbSW tower facadeprepping
Francisco SeranoSouth tower facadePaint repair
Antolin RodriguezSouth tower facadePaint repair

*Luis PaniaquaNorth shaft interiorpainting
*Abraham VenturaNorth shaft interiorpainting
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 267 Date: 03-Jun-2014 Tuesday

Atlantic Plant Services:
PaintersLocationDescription
*Ernie Solon East Shaft interior 135m+/-painting
*Juan VillalobosEast Shaft interior 135m+/-painting
*Johnny FagundesEast Shaft interior 135m+/-painting
*Anwar AzeezEast Shaft interior 135m+/-painting
*0600 to 1430 (8 hours)

(see attachment)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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